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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION 00010 - SOLICITATION CONTRACT FORM
The contractor period of performance end date has changed from 180 days to 210 days.

The following have been modified:
00150 THE DESIGN-BUILD PROCESS

SECTION 00150
THE DESIGN/BUILD PROCESS
PART 1 - GENERAL

1. DESIGN/BUILD (DB) PROCESS

The facility shall be designed and built by a single DB contractor. The DB contractor may be a single firm or a
team of firms that includes registered Architects and Engineers either employed by or subcontracted to the DB
contractor. Licensing jurisdiction of Architects and Engineers of record shall be shall be verifiable. The DB
contractor shall be the Architect/Engineer-of-Record, whether the DB contractor utilizes services of licensed
architects and engineers employed by its firm or subcontracts with independent architectural and/or engineering
firm(s). The DB contractor shall be solely liable for design errors and/or omissions and should be insured as the
A-E firm against design errors and omissions.

Section 00555, DESIGN CONCEPT DOCUMENTS identifies project documents furnished herewith to be used
as the basis for the project design and construction documents. The successful Offeror shall be required to
complete the design and construction documentation, and construct the project in compliance with these
completed requirements.

2. OUTLINE DESCRIPTION OF THE DB PHASE

No work can begin on any phase of the process until an authorization Letter to Commence for that phase is
issued.

2.1 PROPOSAL PHASE

The Proposal Phase includes the period from the time from the issuance of the Request for Proposals (RFP)
through the selection process and the final award of the DB contract.

The proposals to be submitted include a Management/Technical Proposal and a Cost/Price Proposal. The
contents and organization of the proposal is described in SECTION 00110 - PROPOSAL PREPARATION. The
Government will evaluate and award the DB contract to a single Offeror based upon the criteria which are
outlined in SECTION 00120 - PROPOSAL EVALUATION AND CONTRACT AWARD.

2.2 DESIGN PHASE
The successful DB contractor shall develop and submit for formal review three submittals and the final design.
The DB contractor is encouraged to develop and submit multiple cost saving proposals for innovative design

alternatives.

2.2.1 The Design Phase will consist of three parts as follows:
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a. Part 1 will be the basic services required to develop the first submittal which represents: 100% complete
drawings and specifications for site preparation work, utility construction, paving, foundation, and structural
diaphragm of all work and approximately 35% complete drawings and specifications of all other required
construction documents. Part I also includes incorporating the revisions identified in the First submittal review,

After approval of the Part 1 drawings and specification submittal, the Government may issue a Letter of
Authorization to commence with the Build Phase for all site and off-site utilities, clearing, grubbing, rough

o O

grading the site, demolition work, parking lot base course, foundation, and structural framing.

A Pre-design meeting will be conducted to distribute as-built drawings to the DB contractor, finalize and clarify
technical information, and clarify other necessary information.

b. Part 2 shall include all design services required to complete the second design submittal: 100% complete
drawings and specifications for site preparation work, utility construction, paving, foundation, and structural
diaphragm of all work and approximately 65% complete drawings and specifications of all other required
construction documents. Part 2 design shall not begin until an approval of the Part | submittal is issued.

c. Part 3 shall include all design services required to complete the third design submittal (100%). Part 3 design shall
not begin until an approval of the Part 2 submittal is issued.

3. BUILD PHASE
The Build Phase will be initiated by an authorization letter.

The authorization letter will be provided separately by the Contracting Officer for each phase of the work. The
Government may give the DB Contractor authorization for the Build Phase for portions of the work following
review and approval of the First Design Submittal.

Weekly coordination meetings will be held at which, as a minimum, the DB Contractor’s Project Manager, a
representative of the Designer, the site Superintendent, and the Contractor’s Quality Control Manager shall be
present.

4. PROJECT SCHEDULE:

The following is a suggested internal design schedule and is subject to modification by the Offeror to suit their
particular method of operation. Overall time constraints are required and cannot be changed except by contract
modification. Prospective offerors shall be required to submit a complete schedule for design and construction that
meets or exceeds the overall time goals of the Government for this project.

Notice to Proceed following Award of Contract (upon written
notification)

Design Phase - Basic

Services Pre-design Meeting within 7 days from Award of Contract

Design Submittal Due within 30 days following Award of
Contract

Submittal Review Conference within 7 days following

(location TBD) submittal review

Incorporate Changes to Submittal within 7 days following review conference

(Re-Submit for Review and Approval
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100% design submittal)
Build Phase Authorization for Remainder
of Work Upon approval of design submittal
Total Design and Construction Period 210 days (performance period includes design and

construction phases)

Liquidated damages in the amount of $1124.00 for every calendar day of delay shall be assessed and
charged to the Contractor.,

All days are in calendar days.

PART 2 - PRODUCTS (NOT APPLICABLE)

PART 3 - EXECUTION (NOT APPLICABLE)

END OF SECTION

SECTION 00800 - SPECIAL CONTRACT REQUIREMENTS

The following have been modified:

52.211-100  COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK (APR 1984)

The Contractor shall be required to (a) commence work under this contract within Seven (7) calendar days after the
date the Contractor receives the notice to proceed, (b) prosecute the work diligently, and (c) complete the entire
work ready for use not later than 210 calendar days. The time stated for completion shall include final cleanup of

the premises.

(End of clause)

(End of Summary of Changes)





